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FY 2006 RL Funding Summary

President’s Budget Request $878.0M*
Congressional Earmarks +  30.9M
Less Congressional Rescission/Adjustments - 10.1M
Less HQ holdback for Multi-Site Requirements - 7.7M

Expected RL Funding $891.1M*

* Excludes Program Direction and National Program Funding
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Richland Operations Office
FY 2006 Allocation of EM Cleanup Funding

$ in thousands

FY 2005 FY 2006 FY 2006
Final Congressional Allocation

Allocation Request w/2% Rescission **
2012 Accelerated Completion

RL-0011     NM Stabilization & Disposition – PFP $193,267 $190,772 $135,704
RL-0012     SNF Stabilization & Disposition 155,226          58,479            113,835               
RL-0041     Nuclear Facility D&D – River Corridor 165,176          168,501          177,490               
RL-0043     HAMMER 7,938              -                  7,351                   
RL-0044     B-Reactor -                 -                  960                      

$521,607 $417,752 $435,340
2035 Accelerated Completion 

RL-0013     Solid Waste Stabilization & Disp – 200 Area $175,338 $165,113 $152,629
RL-0030     Soil & Water Remediation – GWVZ 79,741            72,955            65,832                 
RL-0040     Nuclear Facility D&D – Remainder of Hanford 125,926          70,812            89,732                 
RL-0080     Operate Waste Disposal Facility 3,546              5,861              2,609                   
RL-0100     Community & Regulatory Support 12,625            15,411            16,206                 
HQ-SNF-0012x   SNF Stab. & Disp. 990                1,813              1,813                   

$398,166 $331,965 $328,821
Safeguards & Security 

RL-0020     Safeguards & Security $58,280 $82,155 $81,333
Environmental Cleanup Projects 

RL-0042     Nuclear Facility D&D – FFTF $45,164 $46,113 $45,652

Total RL $1,023,217 $877,985 $891,146

** Allocation includes conference mark-ups less a 2% cumulative reduction of $17,775K (1% rescission + 1% reduction from HQ for multi-site 
requirements)
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Richland FY06 Priorities

• K Basin Closure Project

• River Corridor Closure Project

• TRU Retrieval

• PFP D&D
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Changed Assumptions/Scope

• FY06 Request
– Pu Shipped offsite and 

PFP D&D by FY2009

– K East Basin Demo 
Completed

– K West Sludge 
containerization 
complete

– New contract for FFTF

• FY06 Appropriation
– Pu shipment not 

initiated

– PFP D&D by FY2016

– Initiate transfer of K 
East Sludge to K West

– Continue KE & KQ 
containerization

– Cancelled solicitation 
for FFTF
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RL-0011, NM Stabilization & 
Disposition - PFP

• Maintain Safe & Secure SNM 

• Evaluate and take actions for 
extended facility lay-up 

• Complete D-4 of 232Z       
(Incinerator Building) 

• Replace PFP Roof

296-Z-3 Stack at 241-Z Building

2736-ZB In-Line CAM

Duct Level Air System at 234-5Z

232-Z incinerator –
demolish to slab-on-grade
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RL-0012, SNF Stabilization & 
Disposition
• K Basin Safe & Compliant
• KBC Sludge Retrieval & Disposition 

– Continue KE and KW sludge containerization
– Initiate KE-KW sludge transfer
– Remove KE racks, canisters, and debris
– Complete design for sludge treatment system
– Initiate procurement of MOSS and IPAN 

systems
• KBC Decontamination & Deactivation 

– Installation of NLOP barrier door
– Excavation plan for basins
– Perform grout testing

Rack removal in K East Basin

KW Sludge collection tanks in 
cleaned DW Basin Center Bay

KE/KW hose-in-hose 
system installation
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RL-0013, Solid Waste Stabilization & 
Disposition – 200 Area
• MLLW Treatment

• TRU Retrieval

• Transfer Pu-238 Drums

• WIPP Shipments

• Complete NLOP Sludge Treatment

• Consolidate Site-wide Fuel

• Maintain ready-to-serve capabilities for 
treatment/ disposal/storage:  WESF, CSB, 
CWC, WRAP, T Plant, Liquid Effluent 
Treatment, Burial Grounds

TRU Waste Shipment to WIPP

Suspect TRU waste removal

Mixed waste treatment and 
disposal operations
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RL-0030, Soil & Water Remediation -
GW/Vadose Zone
• Drill Groundwater RCRA/CERCLA/

AEA Wells

• Continue decommissioning high-risk/
high-priority wells (total 340)

• Monitor Groundwater and Provide support 
to groundwater monitoring activities

• Interim Action Monitoring

• Remediate Hanford Site Groundwater

• Continue to develop Groundwater 
Remediation Technologies 

Well drilling/sampling for M-24 
T{PA Milestone

ZPR Pump and Treat Unit

Drilling at 100-NR-2
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RL-0040, Nuclear Facility D&D –
Remainder of Hanford
• Continue CERCLA Remediation 

investigations 
• Continue U Plant Waste Sites  

Remediation
• Infrastructure Reliability Projects

– L-325, A-8 Substation
– L-334, Remote Isolation Valve installation
– Consolidated Maintenance Center
– L-440 & L-438, Refurbish portions of Route 4S

• Surveillance & Maintenance/
Program Management & Support 

200 Areas

U Plant Canyon

Capital Equipment Replacements
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RL-0041, Nuclear Facility D&D - RCCP

• Field Remediation 
– Complete remediation of 618-2 and 618-3 Burial 

Grounds
– Complete remediation of 100 B/C Burial 

Grounds
– Continue work in K,D,F,H, & N Reactor Areas 

Field Work
• D4 in the 300/100 Areas including 314,   

334 & Deactivation in 324 & 327
• Interim Safe Storage

– Completed 5th Reactor (H Reactor)
– Continue design for remaining reactors

• Waste Operations  
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RL-0042, Nuclear Facility D&D - FFTF

• Maintain Safe & Compliant FFTF
• Transition FFTF

– Disposition mixed-oxide spent nuclear fuel
– Complete draining bulk sodium from the FFTF

• Disposition FFTF Sodium Residuals
– Remove the 466 storage tubes from the fuel 

storage facility vessel
– Complete the FFTF Sodium Residuals 

Environmental Assessment
– Clean sodium-potassium alloy (NaK) residuals 

from the Fuel Storage Facility cooling loop
– Install sodium residual cleaning system in the 

Fuel Storage Facility

FFTF Interim storage cask being 
readied for movement to storage 
in the 400 Area

Fast Flux Test Facility



13

Other PBSs

• RL-0020, Safeguards and Security
– Design Basis Threat Upgrades
– Maintain site security 

• RL-0043, HAMMER
– Continue HAMMER operations

• RL-0044 – B Reactor
– National Monument feasibility study

• RL-0080, Operate Waste Disposal Facility
– Continue operations of low-level burial grounds and 

radioactive mixed low-level waste disposal trenches

• RL-0100, 
– Continue PILT, grants and permits
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FY06 TPA Milestones

PBS # Number Status Due Date
Completion

Date Title

RL-0011 M-083-14 Completed 9/30/2006 6/30/2005 Complete 100% of the Legacy Pu Holdup Removal

RL-0011 M-083-40 On Schedule 9/30/2006
Complete Transition & Dismantlement of the 232-Z Bldg 
Incinerator

RL-0012 M-034-21-T01 Completed 12/31/2005 9/26/2005 Initiate Full Scale K West Basin Water Removal

RL-0013 M-091-40L-008 Completed 12/15/2005 12/14/2005
Submit Jul-Sep 4th Qrtr FY05 Burial Ground Sample 
Results

RL-0013 M-091-40C Completed 12/31/2005 7/12/2005 Retrieve CH-RSW 2700 Cubic Meters (Cumulative)
RL-0013 M-091-42B Completed 12/31/2005 3/9/2005 Treat 3260 Cubic Meters CH-MLLW (Cumulative)
RL-0013 M-091-42H Litigation 12/31/2005 Treat 1800 Cubic Meters CH TRUM (Cumulative)

RL-0013 M-091-40L-009 On Schedule 3/15/2006
Submit Oct-Dec 1st Qrtr FY06 Burial Ground Sample 
Results

RL-0013 M-026-01P On Schedule 4/30/2006 Submit An Annual Hanford LDR Summary Report

RL-0013 M-091-40L-010 On Schedule 6/15/2006
Submit Jan-Mar 2nd Qrtr FY06 Burial Ground Sample 
Results

RL-0013 M-091-40L-011 On Schedule 9/15/2006
Submit Apr-Jun 3rd Qrtr FY06 Burial Ground Sample 
Results

RL-0013 M-016-93 On Schedule 9/30/2006
Submit Implementation Workplan To Prepare TRU/TRUM 
Waste

RL-0013 M-091-45C On Schedule 9/30/2006 Submit Report For RH Waste & Boxes Of RH/CH Waste

RL-0030 M-024-57G Completed 12/31/2005 9/21/2005 DOE Shall Install A Cumulative Of 45 Wells By 12/31/2005 

RL-0030 M-024-57H On Schedule 6/30/2006
DOE Initiates Discussions Annually To Reaffirm Selected 
Wells

RL-0030 M-024-57I On Schedule 8/1/2006
Conclude Negotiations & Revise M-024-57 By August 1 Of 
Each Year 

DOE-RL
Tri-Party Agreement Milestones and Targets

FY 2006
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FY06 TPA Milestones

PBS # Number Status Due Date Completion
Date Title

RL-0040 M-015-46A On Schedule 2/28/2006 Submit 200 Area Chemical Laboratory Waste OUs R.I. Report

RL-0040 M-015-39C On Schedule 3/31/2006
Submit Draft A 200-CS-1 Chemical Sewer Group FS And Proposed 
Plan

RL-0040 M-020-39 On Schedule 3/31/2006 Submit 216-S-10 Pond And Ditch Closure Plan To Ecology

RL-0040 M-015-43C On Schedule 4/30/2006
Submit 200-PW-2 OU Feasibility Study And Proposed Plan/Permit 
Mod

RL-0040 M-015-44A On Schedule 4/30/2006 Submit 200-MW-1 OU Remedial Investigation Report
RL-0040 M-020-33 On Schedule 4/30/2006 216-A-10/216-A-36B/216-A-37-1 Crib Closure/Postclosure Plans
RL-0040 M-015-48A On Schedule 5/31/2006 Submit Draft A 200-ZP-1 CERCLA Remedial Investigation Report

RL-0040 M-015-46B On Schedule 9/30/2006
Submit 200 Area Chemical Laboratory Waste OUs Feasibility 
Study

RL-0041 M-016-70 Completed 10/30/2005 10/13/2005
Begin Sampling To Support 100/300 Areas Baseline Risk 
Assessment

RL-0041 M-089-00
Dispute 
Resolution 10/31/2005 Closure Of Non-Permitted MW Units In 324 Bldg REC B&D Cells

RL-0041 M-016-63 Completed 12/31/2005 12/29/2005 Submit Schedule & TPA Milestones For 300-FF-2 W.S.
RL-0041 M-093-18 Completed 12/31/2005 11/9/2005 Complete 105-H Reactor Interim Safe Storage
RL-0041 M-094-01 Completed 12/31/2005 12/29/2005 Submit A Schedule And TPA Milestones For Facility Disposition
RL-0041 M-016-46 On Schedule 7/31/2006 Initiate Remedial Actions For The Remaining 100 D Waste Sites

RL-0041 M-093-23 On Schedule 7/31/2006
Submit Engineering Evaluation/Cost Analysis For KE/KW Reactor 
ISS

RL-0041 M-092-06-T02 Completed 9/30/2006 5/17/2005
Complete Disposal Of 135 MT Of Fuel & 5 MT Of U Source 
Materials

RL-0041 M-093-24 Completed 9/30/2006 10/14/2004 Submit EE/CA For N Reactor ISS
RL-0041 M-094-05 On Schedule 9/30/2006 Complete D4 Of 313 And 314 Facilities 

RL-0042 M-092-12 On Schedule 9/30/2006 Complete Acquisition Of Storage Facilities Prior To SCW Disposal

RL-0042 M-092-16 On Schedule 9/30/2006
Complete Removal/Transfer/Initiate Storage Of PH-III 300 Area 
SCW

DOE-RL
Tri-Party Agreement Milestones and Targets

FY 2006


